

)	0	Task Mode	Task Name			Duration	Start	Finish	Pred	Resource Names	% Complete		1	1
24	7	<u>→</u>	Hear	OrderDetailControlle	<u> </u>	2 days	Wed 24 04 1	Thu 25 04 10	1 22	toàn	100%	26	28	30
25	<u></u>			ontroller							100%			
	٠,					1 day	Fri 26 04 19			toàn				
26 27	~	*		etailController		1 day	Sat 27 04 19			toàn	100%			
		- 5	Admin sit			12 days				\ <i>t</i> : ^ 1	28%			
28	7	*		HomeController		2 days	Sat 06 04 19			Việt	25%			
29		7		tManagementContro		2 days	Mon 08 04 19			Việt	25%			
30		*		nerOrdersController		2 days	Wed 10 04 19			Việt	0%			
31	Ţ	*		neStatisticController		2 days	Fri 12 04 19			Việt	0%			
32	•	*	_	ryController		2 days	Sun 14 04 19			Việt	25%			
33		*	Author	Controller		2 days	Tue 16 04 19	Wed 17 04 1	932	Việt	25%			
34		*	Publish	ingCompanyControlle	er	2 days	Thu 18 04 19	Fri 19 04 19	33	Việt	25%			
35	Ť	*	UserCo	ntroller		2 days	Sat 20 04 19	Sun 21 04 19	34	Việt	25%			
36	✓	*	Contac	tMangementControlle	er	2 days	Mon 22 04 19	Tue 23 04 19	35	Việt	100%			
37		-	Front-end:			19 days	Sat 30 03 19	Thu 25 04 19	9		93%			
38	~	-	Customer si	te		11 days	Sat 30 03 19	Mon 15 04 1	.(100%			
39	✓	*	Home pag	ge		2 days	Sat 30 03 19	Sun 31 03 19)	tiến	100%			
40	✓	*	Login pag	e		1 day	Mon 01 04 19	Mon 01 04 1	98	tiến	100%			
41	✓	*	Registrati	on page		2 days	Tue 02 04 19	Wed 03 04 1	940	tiến	100%			
42	~	*	Cart page			2 days	Thu 04 04 19	Fri 05 04 19	41	tiến	100%			
43	✓	-9	User site	(after login)		6 days	Sat 06 04 19	Mon 15 04 1	.(100%			
44	✓	*	User ho	ome page		2 days	Sat 06 04 19	Sun 07 04 19	42	tiến	100%			
45	✓	*	User Ed	dit Information page		2 days	Mon 08 04 1	Tue 09 04 19	44	tiến	100%			
46	✓	*	User Fa	avorite List		2 days	Wed 10 04 1	Thu 11 04 19	45	tiến	100%			
Task				Inact	tive Summary			External ⁻	Tasks					
				Split		Man	ual Task			External l	Milestone	\Diamond		
Project: Final_project Date: Sat 20 04 19				Milestone	♦	Dura	ition-only			Deadline		•		
			,	Summary		— Man	ual Summary Rollu	р		Progress				•
Date. 3at 20 04 19				Project Summary			ual Summary			Manual F				
				Inactive Task			-only	С			J			
				Inactive Milestone			h-only	3						
							 Page 2							

ID		Task Mode	Task Name	Duration	Start	Finish	Pred		Complete			
	0	iviode						Names		26	28	30
47	~	*	User Order History	2 days	Fri 12 04 19	Sat 13 04 19	46	tiến	100%			
48	~	*	User Order Detail	2 days	Sun 14 04 19	Mon 15 04 19	47	tiến	100%			
49	~	*	View product page	2 days	Mon 01 04 19	Tue 02 04 19	39	Đạt	100%			
50	~	*	Product detail page	2 days	Wed 03 04 19	Thu 04 04 19	49	Đạt	100%			
51	~	*	Contact page	2 days	Fri 05 04 19	Sat 06 04 19	50	Đạt	100%			
52	~	*	Track order page	2 days	Sun 07 04 19	Mon 08 04 19	51	Đạt	100%			
53	~	*	Introduce page	1 day	Tue 09 04 19	Tue 09 04 19	52	Đạt	100%			
54	~	*	News page	1 day	Wed 10 04 19	Wed 10 04 19	53	Đạt	100%			
55	~	*	News detail page	1 day	Thu 11 04 19	Thu 11 04 19	54	Đạt	100%			
56		-	Admin site	8 days	Fri 12 04 19	Tue 23 04 19			92%			
57	~	*	Admin home page	2 days	Tue 16 04 19	Wed 17 04 19	48	tiến	100%			
58	~	*	Product management page	2 days	Thu 18 04 19	Fri 19 04 19	57	tiến	100%			
59	~	*	Customer Orders management page	2 days	Sat 20 04 19	Sun 21 04 19	58	tiến	100%			
60		*	Outcome Statistic page	2 days	Mon 22 04 19	Tue 23 04 19	59	tiến	25%			
61	~	*	Category management page	2 days	Fri 12 04 19	Sat 13 04 19	55	Đạt	100%			
62	~	*	Author management page	2 days	Sun 14 04 19	Mon 15 04 19	61	Đạt	100%			
63	~	*	Publishing Company management page	2 days	Tue 16 04 19	Wed 17 04 19	62	Đạt	100%			
64	~	*	User management page	2 days	Thu 18 04 19	Fri 19 04 19	63	Đạt	100%			
65	~	*	Contact management page	2 days	Sat 20 04 19	Sun 21 04 19	64	Đạt	100%			
66		*	Multi-languge page	2 days	Wed 24 04 19	Thu 25 04 19	60,6	tiến,Đạt	0%			







