)		Task Mode	Task Name			Duration	Start	Finish F	PredeResourd Names	ce% Complete			1
1	0	*	Project initializa	ation		1 day	Sat 20 02 10	Sat 30 03 19	toàn	100%	26	28	30
2	-		Database	atiOii				Sat 30 03 19 Tue 02 04 19 1		100% 100%			
				netruction /Fatities		2 days							ľ
3	_	*		nstruction (Entities)		2 days		Mon 01 04 19		100%			B.
4	✓		Input templa	ate data		1 day		Tue 02 04 19 3	3 toàn	100%			
5			Back-end			19 days			, ,,,,,	85%			
6	-	*	DAO			2 days		Wed 03 04 19	•	100%			
7		*	Service			2 days		Fri 05 04 19 6	6 Việt	100%			
8	-	-5	Controller	••		18 days		Sat 27 04 19		84%			
9		-	Customer			18 days		Sat 27 04 19	, ,	100%			
10	V	*		controller		1 day		Wed 03 04 194		100%			
11	Y	*		ontroller		1 day		Thu 04 04 19 1		100%			
12		*	-	ationController		1 day		Fri 05 04 19 1		100%			
13		*		tController		2 days		Sun 07 04 19 1		100%			
14		*		tDetailController 		2 days		STue 09 04 19 1		100%			
15		*	CartCon			2 days		SThu 11 04 19 1		100%			
16	'	*		tController		1 day		Fri 12 04 19		100%			
17	~	*		rderController		2 days		Sun 14 04 19 1		100%			
18		*	IntroduceController			1 day		9Mon 15 04 19	17 toàn	100%			
19		-5		te (after login)		8 days		Thu 25 04 19		100%			
20		*		HomeController		2 days		Wed 17 04 19		100%			
21	✓	*	Userl	EditInfomationCont	roller	2 days	Thu 18 04 19	Fri 19 04 19	20 toàn	100%			
22		*	Userl	FavoriteController		2 days	Sat 20 04 19	Sun 21 04 19 2	21 toàn	100%			
23	✓	*	Usert	Order History Contro	ller	2 days	Mon 22 04 1	Tue 23 04 19 2	22 toàn	100%			
				Task		Inact	tive Summary		Externa	al Tasks			1
				Split			ual Task			al Milestone	\Diamond		
				Milestone	•		ation-only			Deadline			
Project: Final_project.mpp				•		•	2		Progress				
Jale. Wed 24 04 19			19	Summary			ual Summary Rollu	h	_				-
				Project Summary			ual Summary		ı Manu	Manual Progress			-
				Inactive Task			t-only						
				Inactive Milestone		Finisi	h-only	3					

)	•	Task Mode	Task Name			Duration	Start	Finish	Pred	Resource Names	% Complete		ı	1
24	7	<u>→</u>	Hear	OrderDetailControlle	r	2 days	Wed 24 04 19	Thu 25 04 10	2 2 2	toàn	100%	26	28	3
25	. /	<i>X</i>		ontroller						toàn	100%			
						1 day	Fri 26 04 19							
26	~	*		etailController		1 day	Sat 27 04 19			toàn	100%			
27	J	- 5	Admin sit			12 days				\ <i>r</i> : ^ 1	61%			
28	~	*		HomeController		2 days	Sat 06 04 19			Việt	100%			
29		*		tManagementContro		2 days	Mon 08 04 19			Việt	25%			
30		*		nerOrdersController		2 days	Wed 10 04 19			Việt	0%			
31	Y	*		neStatisticController		2 days	Fri 12 04 19			Việt	0%			
32	✓.	*	-	ryController		2 days	Sun 14 04 19			Việt	100%			
33	~	*	Author	Controller		2 days	Tue 16 04 19	Wed 17 04 1	.92	Việt	100%			
34	✓	*	Publish	ingCompanyControlle	er	2 days	Thu 18 04 19	Fri 19 04 19	33	Việt	100%			
35	Ť	*	UserCo	ntroller		2 days	Sat 20 04 19	Sun 21 04 19	34	Việt	25%			
36	✓	*	Contact	tMangementControll	er	2 days	Mon 22 04 19	Tue 23 04 19	35	Việt	100%			
37		-	Front-end:			19 days	? Sat 30 03 19	Thu 25 04 19	•		93%			
38	✓	-9	Customer si	te		11 days	? Sat 30 03 19	Mon 15 04 1	.(100%			
39	✓	*	Home pag	ge		2 days	Sat 30 03 19	Sun 31 03 19)	tiến	100%			
40	✓	*	Login page	e		1 day	Mon 01 04 19	Mon 01 04 1	98	tiến	100%			
41	✓	*	Registration	on page		2 days	Tue 02 04 19	Wed 03 04 1	940	tiến	100%			
42	✓	*	Cart page			2 days	Thu 04 04 19	Fri 05 04 19	41	tiến	100%			
43	✓	-	User site	(after login)		6 days	Sat 06 04 19	Mon 15 04 1	.(100%			
44	✓	*	User ho	ome page		2 days	Sat 06 04 19	Sun 07 04 19	42	tiến	100%			
45	✓	*	User Ed	dit Information page		2 days	Mon 08 04 19	Tue 09 04 19	44	tiến	100%			
46	✓	*	User Fa	avorite List		2 days	Wed 10 04 19	Thu 11 04 19	45	tiến	100%			
				Task		Inac	tive Summary			External ⁻	Tasks			
				Split		Man	ual Task			External	Milestone	\Diamond		
Project: Final_project.mpp Date: Wed 24 04 19				Milestone	♦	Dura	ation-only			Deadline		•		
				Summary		M an	ual Summary Rollu	0		Progress				•
				Project Summary		Man	ual Summary			Manual F	rogress			•
				Inactive Task		Star	t-only	Е						
				Inactive Milestone			h-only	3						
							Page 2							

ID			Task Name	Duration	Start	Finish	Prede		6 Complete				
	0	Mode						Names		26	28	30	0
47	-	*	User Order History	2 days	Fri 12 04 19	Sat 13 04 19	46	tiến	100%				
48	✓	*	User Order Detail	2 days	Sun 14 04 19	Mon 15 04 19	47	tiến	100%				
49		*	View product page	2 days	Mon 01 04 19	Tue 02 04 19	39	Đạt	100%				
50	✓	*	Product detail page	2 days	Wed 03 04 19	Thu 04 04 19	49	Đạt	100%				
51	✓	*	Contact page	2 days	Fri 05 04 19	Sat 06 04 19	50	Đạt	100%				
52		*	Track order page	2 days	Sun 07 04 19	Mon 08 04 19	51	Đạt	100%				
53	_	*	Introduce page	1 day	Tue 09 04 19	Tue 09 04 19	52	Đạt	100%				
54	_	*	News page	1 day	Wed 10 04 19	Wed 10 04 19	53	Đạt	100%				
55	✓	*	News detail page	1 day	Thu 11 04 19	Thu 11 04 19	54	Đạt	100%				
56		-	Admin site	8 days	Fri 12 04 19	Tue 23 04 19			92%				
57	✓	*	Admin home page	2 days	Tue 16 04 19	Wed 17 04 19	48	tiến	100%				
58		*	Product management page	2 days	Thu 18 04 19	Fri 19 04 19	57	tiến	100%				
59	✓	*	Customer Orders management page	2 days	Sat 20 04 19	Sun 21 04 19	58	tiến	100%				
60		*	Outcome Statistic page	2 days	Mon 22 04 19	Tue 23 04 19	59	tiến	25%				
61	✓	*	Category management page	2 days	Fri 12 04 19	Sat 13 04 19	55	Đạt	100%				
62	✓	*	Author management page	2 days	Sun 14 04 19	Mon 15 04 19	61	Đạt	100%				
63		*	Publishing Company management page	2 days	Tue 16 04 19	Wed 17 04 19	62	Đạt	100%				
64		*	User management page	2 days	Thu 18 04 19	Fri 19 04 19	63	Đạt	100%				
65	✓	*	Contact management page	2 days	Sat 20 04 19	Sun 21 04 19	64	Đạt	100%				
66		*	Multi-languge page	2 days	Wed 24 04 19	Thu 25 04 19	60,6	tiến,Đạt	0%				







